
CET Environmental 

Services, Inc. 

9706 4th Avenue N.E., Suite 101 

Seattle, Washington 98115 

Telephone! (206) 525-9168 

Toll Free: (800)753-9168 

Fax: (206)525-9521 

Mr. Thor Cutler 
U.S. EPA Region X 
1200 Sixth Avenue (HW-114) 
Seattle, Washington 98101 

SUBJECT: Final Site Report for Delivery Order No. 0012-10-005 
222 A Street NW, Auburn, Washington 98002 

Dear Mr. Cutler: 

supehfonobrmx* 

CET Environmental Services, Inc. (CET) received Delivery Order No. 0012-10-005, dated 
July 1, 1991 for the Auburn Ink site requiring CET to overpack three drums. 

Ron Schoelich was assigned to this project as the Response Manager. The project start date 
was scheduled for July 16, 1991, 11:00 am, and site activity began on July 16, 1991. The 
scope of work was as follows: 

• Remove and dispose of hazardous waste 

• Overpack three drums 

• Move one drum inside warehouse 

• Pull profile samples 

Personnel on-site included the following: 

USEPA On-Scene Coordinator Thor Cutler 
TAT Field Technician John Bagby 
USCG CO Porter 
CET Response Manager Ron Schoelich 
CET Cleanup Technicians Chris Marciniec 

Bob Mclntyre 
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CET was required to provide the following: 

3 - 85 gallon overpacks 
2 - SCBA's 

Sampling equipment (i.e. thieving rods, sampling bottles, level B protection) 

REPORT SUMMARY 

CET mobilized to the site location, as specified in the Delivery Order, on July 17, 1991 and 
met with OSC, TAT and U.S. Coast Guard (USCG) at 1100. A safety meeting was 
conducted and work began. CET personnel overpacked one 55-gallon drum located outside 
the existing warehouse then moved the drum into the warehouse. CET then overpacked the 
two remaining drums located in the warehouse, followed by the sampling of drums. The 
entire job was completed in less than two hours. 

Upon receipt of the analysis, two drums were identified as glue resin with the remaining 
drum identified as an ink. It was determined the glue resin could be recycled into the 
"fuels" program. However, the ink would require stabilization and off-site disposal at a Class 
I landfill. Samples were submitted to NW EnviroService Inc. to confirm analysis for use in 
the "fuels" program. All contaminated materials were shipped off-site on July 29, 1991. 

In summary, all aspects of this job were completed in a timely manner and well ahead of 
schedule. All agencies involved in this project worked well together without any problems. 
Scheduling was done in a manner that allowed the OSC to work two sites at the same time. 

The following information lists the generated wastes, disposal facilities utilized, and disposal 
and transportation costs. 

Glue (flammable liquid, N.O. S) 
Shipped to: NW EnviroService, Inc. 

1700 Airport Way South 
Seattle, Washington 98109 

Disposal costs: 
Transportation costs: 

$266.20 
$ 60.00 

Ink 
Shipped to: NW EnviroService, Inc. 

1700 Airport Way South 
Seattle, Washington 98109 

Disposal costs: 
Transportation costs: 
Lab analysis 

$693.00 
$ 60.00 
$262.50 
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DELIVERY ORDER COSTS 

Personnel $3,010.49 
Equipment 62.98 
Materials 473.81 
Other costs: 

Sampling and analysis 262.50 
Transportation 120.00 
Disposal 959.20 

TOTAL $4,908.86 

Should you have any questions regarding this report please contact me at (206) 525-9168. 

Sincerely, 

Ron Schoelich 
Response Manager 

RS/ln 
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